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Federal ID:
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SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 & Phase 3 on the South side &
main spans . They started at 7:00 AM.

Gary , Carlos , Ethan , & Will had to work on the jacking system for Phase 3 on the South main span at
PP # 100 . Crews had to fly , & set the jacks , place the bearing plates , & lock the nuts. They started at
7:10 AM. Crews were done at 8:30 AM.

After that , crews had to work on the clamps at PP # 100 . They had to set the clamps on the zinc
buttons , place the spacer pipe , & install the bolts . They started at 9:00 AM. Crews were done at 9:30 AM.

Then , crews joined the other crews on Phase 1 disassembling the jacking system . They started at PP
# 98 . Crews had to cut the lower sections of the rods , fly & set them on the deck , pull out the jacking
brackets & the lower beam . They started at 10:20 AM. Crews were done at 1:00 PM.

In the afternoon , crews had to disassemble , pull out of the cable the rods , the U grip brackets the link
beams , pins , accessories , & the protecting shields , & switch the working platforms between
PP # 104 & 106 . Crews were done at 5:00 PM.

Jose , Stanley , Rene , & Thomas had to work on Phase 1 Jacking system . Crews had to remove the
rods , jacks , & jacking brackets . They started at PP # 84 at 7:10 AM. Then , at PP # 88 , 92 , & at PP #
96 . Crews were done at 12:00 PM.

In the afternoon , crews had to tension the rods at PP # 48 . They had to lower , & set 4 Bolt Tight
hydraulic jacks , & connect the hoses . They started at 12:40 PM. Crews were done at 1:30 PM.

They started to tension at 1:35 PM. The hydraulic pump did not work . Crews had to get a 2nd pump .
the 2nd pump did not work either . Crews had to wait for a 3rd pump to be delivered to the site . The pump
was delivered to the site at 3:35 PM. Crews started to tension the rods at 3:40 PM. with 21700 PSI
pressure for initial tension & repeat 3 times with the same pressure to assure tightening the nuts before
releasing the jacks . Crews were done at 4:10 PM.

After that , crews had to disassemble the & pull out of the site the pumps & set them to work at
PP # 46 . They were done at 5:00 PM.

Scott had to operate the Terex crane . He had to work with the erection crews . Jeffery had to operate
the Gradall fork lift . He had to work with the disassembling crews .

Matt & Pablo had to work on the suspender rope clamps at PP # 96 . Crews had to cut the wire mesh
on the catwalk , install the U clamps , place the side plates , place the spacer pipes , & install the bolts .
Crews started at 8:15 AM. They were done at 9:00 AM. Matt & his crews left at 11:00 AM.

In the field , I had to work with P.J. on the intermediate suspender ropes installing the shims & jacking
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on the ropes . at PP # 88 & 92
In addition to that , I had to cover the activities on the suspender clamps installation for both crews .
Laraine & I had to work on tensioning the rods at PP # 48 . I had to be with the crews on the platform &

Laraine had to witness the pressure gauge .
In the office , I had to work on my report . I was done at 6:00 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

EQUIPMENT, CRANE, 60 TON

0.00

2154

0.00

No

0.00 0.00

FORKLIFT, GRADALL 544D 10,000 LBS

0.00

437

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

JNM MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

JNM LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

JNM JEFFREY SCOTTOperator 8.00 0.00 0.00 8.00

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00
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